

IN THE CIRCUIT COURT OF ST. LOUIS COUNTY
STATE OF MISSOURI

RECEIVED

JUL - 5 2013

MISSOURI
ATTORNEY GENERAL

STATE OF MISSOURI ex rel., Attorney)
General Chris Koster and the Missouri)
Department of Natural Resources,)
)
Plaintiff,)
)
v.)
)
REPUBLIC SERVICES, INC.,)
)
ALLIED SERVICES, LLC,)
d/b/a Republic Services of Bridgeton, and)
)
BRIDGETON LANDFILL, LLC,)
Defendants.)

Case No. 13SL-CC01088

STATUS REPORT

1. Comes now Bridgeton Landfill, LLC (“Bridgeton Landfill”) by and through counsel, and states as follows:
2. On May 13, 2013, an Agreed Order entered ordering a status report to be submitted on or before June 3, 2013 and the first business day of each month thereafter.
3. The status update must discuss, at a minimum, work on site, compliance with the Agreed Order, and planned activities for the next 30 days.
4. This serves as a status report as required under the Agreed Order.

REPORT OF WORK ON SITE

During June 2013, Bridgeton Landfill conducted the following Work on the Site:

5. Completion of abandonment project for the six reinforced concrete pipes, in compliance with “RCP Abandonment Plan: Bridgeton Landfill” approved by the Missouri Department of Natural Resources (“MDNR”);

6. Initiation of cap installation and other site improvements, in compliance with the “Ethylene Vinyl Alcohol (EVOH) Capping Plan for South Quarry” approved by MDNR;
7. Completion of construction of the storm water collection ponds in compliance with the EVOH Capping Plan approved by MDNR;
8. Routine erosion control and maintenance and ongoing monitoring consistent with facility operations and agreed process;
9. Replacement of the existing (2”) Blackhawk pump in Gas Interceptor Well 6 with a larger (3”) pump;
10. Completion of improvements to perimeter road for access to Landfill components on the north side the North Quarry;
11. Completion of work to gas collection and control system including removal of single-walled phase separation vessels from landfill surface and replacement with double-walled vessels located off landfill footprint and disconnecting, repositioning, and reconnecting booster blower to make way for storm water detention pond;
12. Completion of construction and initiation of operation of the 316,000 leachate treatment and load out tank in compliance with the approved Interim Leachate Management Plan;
13. Drilling LCS-4 replacement;
14. Removal of substantial volume of leachate backlog and reduction in number of temporary storage containers utilized on site;
15. Continuation of routine operation of gas interceptor wells and temperature monitoring probes; and

16. Initiation of operation of 2,500 CFM auxiliary flare to improve vacuum in South Quarry.

REPORT OF COMPLIANCE WITH AGREED ORDER

In addition to the work on Site, as outlined above, Bridgeton Landfill conducted the following activities in compliance with the direction of the Agreed Order:

17. The lodging program outlined in Section 41 was successfully implemented for all residents who elected to participate and concluded on June 7, 2013;

18. The weekly reports required under Section 52.F was submitted on June 4, 2013; June 11, 2013; June 18, 2013; and June 25, 2013;

19. The monthly report required under Section 52.E was submitted on June 20, 2013;

20. The North Quarry Contingency Plan, Part I, required under Section 17.A was submitted on June 27, 2013.

REPORT OF PLANNED ACTIVITIES FOR NEXT 30 DAYS

During the next thirty (30) days, Bridgeton Landfill plans to conduct the following activities at the Site:

21. Continue work under the EVOH Capping Plan approved by MDNR to install remaining acres of cap and connect toe drain sumps with toe drain lines;

22. Continue LCS-4 replacement, if feasible based upon site conditions;


23. Continue to reduce on site storage of leachate and continue reduction of temporary storage containers;

24. Continue ditching and drainage work and routine sediment and erosion control;

Dated: July 1, 2013

LATHROP & GAGE LLP

By: _____



Matthew A. Jacober (Mo. #51585)
mjacober@lathropgage.com

William G. Beck (Mo. #26849)
wbeck@lathropgage.com

Allyson E. Cunningham (Mo. #64802)
acunningham@lathropgage.com

Pierre Laclede Building

7701 Forsyth Blvd.

St. Louis, MO 63105

Phone: (314) 613-2800


Fax: (314) 613-2801

ATTORNEYS FOR DEFENDANT

CERTIFICATE OF SERVICE

I hereby certify that a copy of the above pleading was served via first class United States mail, postage prepaid, on this 1st day of July, 2013, upon the following counsel of record:

Chris Koster
Attorney General, State of Missouri
Jessica L. Blome
Kara L. Valentine
P.O. Box 899
Jefferson City, Missouri 65102
Phone: 573.751.3640
Fax: 573.751.8796
Jessica.blome@ago.mo.gov
Kara.valentine@ago.mo.gov
ATTORNEYS FOR PLAINTIFF



An Attorney for Defendant