

**IN THE CIRCUIT COURT OF ST. LOUIS COUNTY
STATE OF MISSOURI**

STATE OF MISSOURI ex rel., Attorney)	
General Chris Koster and the Missouri)	
Department of Natural Resources,)	
)	
Plaintiff,)	Case No. 13SL-CC01088
)	
v.)	
)	
REPUBLIC SERVICES, INC.,)	
)	
ALLIED SERVICES, LLC, and)	
)	
BRIDGETON LANDFILL, LLC,)	
Defendants.)	

STATUS REPORT

Comes now Bridgeton Landfill, LLC (“Bridgeton Landfill”) by and through counsel, and states as follows:

1. On May 13, 2013, an Agreed Order was entered requiring a status report to be submitted on or before June 3, 2013 and the first business day of each month thereafter.
2. The status update must discuss, at a minimum, work on site, compliance with the Agreed Order, and planned activities for the next 30 days.
3. This serves as a status report as required under the Agreed Order.

REPORT OF WORK ON SITE

During August 2015, Bridgeton Landfill conducted the following work on the Site:

4. Routine erosion control and maintenance and ongoing monitoring consistent with facility operations and agreed process;
5. Continuation of operation and maintenance of gas collection and control system;

6. Continuation of upgrades to gas collection and control system as needed;
7. Continuation of operation of leachate pre-treatment plant pursuant to MSD permit;
8. Continuation of construction of leachate force main to the Bissell treatment facility and inspections;
9. Continuation of direct discharge of leachate to MSD's Bissell treatment facility;
10. Complete installation of an 18-inch header line along the south section of the south quarry;
11. Continuation of implementation of Odor Management Plan;
12. Continuation of weekly temperature monitoring of neck area Gas Extraction Wells;
13. Continuation of bird management program;
14. Continuation of installation of new grit chamber and lift station in the south east corner of the landfill;
15. Continuation of expanded cooling pilot study, including temperature reporting from new TMPs and submission of additional heat extraction information;
16. Continuation of routine operation and maintenance of gas interceptor wells and temperature monitoring probes;
17. Continuation of low lying area fill project;
18. Continuation of construction of leachate force main to the Bissell treatment facility and inspections;
19. Implemented full use of soda ash feed system;
20. Continued to enhance operations in pretreatment facility; and

21. Finalize pump replacement project on LCS-2D.

REPORT OF COMPLIANCE WITH AGREED ORDER

In addition to the work on Site, as outlined above, Bridgeton Landfill conducted the following activities in compliance with the direction of the Agreed Order:

22. The weekly reports required under Section 52.F were submitted on August 7th, 14th, 21st, and 28th; and
23. The monthly report required under Section 52.E was submitted on August 20, 2015.

REPORT OF PLANNED ACTIVITIES FOR NEXT 30 DAYS

During the next thirty (30) days, Bridgeton Landfill plans to conduct the following activities at the Site:

24. Continue operations of the on-site leachate pre-treatment plant;
25. Continue implementation of the Odor Management Plan;
26. Continue to enhance gas extraction system;
27. Continue implementation of approved expanded heat extraction pilot study;
28. Finalize fill project in east low area; and
29. Continue process to dedicate leachate force main to MSD.

Dated: September 1, 2015

LATHROP & GAGE LLP

By: /s/ Matthew A. Jacober

Matthew A. Jacober (51585)
mjacob@lathropgage.com
Patricia L. Silva (67213)
psilva@lathropgage.com
Pierre Laclede Building
7701 Forsyth Blvd.
St. Louis, MO 63105
Phone: (314) 613-2800
Fax: (314) 613-2801

And

William G. Beck (26849)
wbeck@lathropgage.com
Peter Daniel (33798)
pdaniel@lathropgage.com
Allyson E. Cunningham (64802)
acunningham@lathropgage.com
2345 Grand Blvd., Suite 2200
Kansas City, MO 64108
Phone: (816) 292-2000
Fax: (816) 292-2001

ATTORNEYS FOR DEFENDANT

CERTIFICATE OF SERVICE

I hereby certify that a copy of the above pleading was served via the Court's electronic filing system, on this 1st day of September, 2015, upon the following counsel of record:

Chris Koster
Attorney General, State of Missouri
Joel A. Poole
Peggy A. Whipple
Thomas M. Phillips
Andrew Blackwell
Emily Ottenson
Assistant Attorneys General
P.O. Box 899
Jefferson City, Missouri 65102
Phone: 573.751.3640
Fax: 573.751.8796
joel.poole@ago.mo.gov
peggy.whipple@ago.mo.gov
tom.phillips@ago.mo.gov
andrew.blakwell@ago.mo.gov
emily.ottenson@ago.mo.gov

ATTORNEYS FOR PLAINTIFF

/s/ Matthew A. Jacober
An Attorney for Defendant