

**IN THE CIRCUIT COURT OF ST. LOUIS COUNTY
STATE OF MISSOURI**

STATE OF MISSOURI ex rel.)	
Attorney General Joshua Hawley and)	
Missouri Department of Natural Resources,)	
)	
Plaintiff,)	
v.)	Case No. 13SL-CC01088-01
)	
REPUBLIC SERVICES, INC., et al.)	
)	
Defendants.)	

STATUS REPORT

COMES NOW Bridgeton Landfill, LLC (“Bridgeton Landfill”) by and through counsel, and states as follows:

1. On May 13, 2013, an Agreed Order was entered by the Circuit Court of St. Louis County, Missouri requiring a status report to be submitted on or before June 3, 2013 and the first business day of each month thereafter.
2. The status update must discuss, at a minimum, work on site, compliance with the Agreed Order, and planned activities for the next 30 days.
3. This serves as a status report as required under the Agreed Order.

REPORT OF WORK ON SITE

During August 2017, Bridgeton Landfill conducted the following work on the Site:

4. Continued routine erosion control and maintenance and ongoing monitoring consistent with facility operations and agreed process;
5. Continued operation and maintenance of gas collection and control system;
6. Continued upgrades to gas collection and control system as needed;
7. Continued routine operation and maintenance of gas interceptor wells and temperature monitoring probes;

8. Continued operation of leachate pre-treatment plant pursuant to Metropolitan Sewer District (“MSD”) permit;
9. Continued direct discharge of permeate to MSD’s Bissell Point treatment facility or other approved disposal facilities as determined by MSD;
10. Continued enhancements to operational efficiency of leachate pretreatment facility;
11. Continued implementation of Odor Management Plan;
12. Continued weekly temperature monitoring of neck area Gas Extraction Wells;
13. Continued bird management program;
14. Continued operation of the expanded cooling pilot study, including temperature reporting from temperature monitoring probes (“TMPs”);
15. Continued installation of gas header system, stormwater infrastructure, and perimeter roads in North Quarry;
16. Finalized TMP work plan for North Quarry per EPA comments;
17. Replaced temperature monitoring probes in accordance with TMP Work Plan;
18. Abandoned groundwater monitoring well PZ-110-SS and installed groundwater monitoring well PZ-111-SS as replacement for PZ-110-SS;
19. Conducted maintenance on low fill areas; and
20. Installed shallow interceptor trench in southeast corner of the site, outside of the waste boundary.

REPORT OF COMPLIANCE WITH AGREED ORDER

In addition to the work on Site, as outlined above, Bridgeton Landfill conducted the following activities in compliance with the direction of the Agreed Order:

21. The weekly reports required under Section 52.F were submitted on August 4, 11, 18, and 25, 2017; and

22. The monthly report required under Section 52.E was submitted on August 20, 2017;

23. The Second Quarter 2017 Slope Stability Assessment, required under Paragraph 10 of the Second Amendment to the First Agreed Order was submitted on July 27, 2017;

24. The Second Quarter 2017 Odor Control Technologies submittal, required under Paragraph 27.C of the Second Amendment to the First Agreed Order was submitted on July 27, 2017.

REPORT OF PLANNED ACTIVITIES FOR NEXT 30 DAYS

During the next thirty (30) days, Bridgeton Landfill plans to conduct the following activities at the Site:

25. Continue operations of the on-site leachate pre-treatment plant;
26. Continue to complete enhancements to on-site leachate pre-treatment plant;
27. Continue implementation of the Odor Management Plan;
28. Continue to enhance, operate, and maintain gas extraction system;
29. Continue to maintain the ethylene vinyl alcohol, (“EVOH”) liner in the North and South Quarries;
30. Continue implementation of approved expanded heat extraction pilot study;
31. Continue process to dedicate leachate force main to MSD;
32. Continue TMP monitoring in the North Quarry;
33. Continue bird management program;
34. Continue enhancements to the North Quarry cap; and

35. Continue maintenance on low fill areas, as well as initiate 2017
East Fill Project.

Respectfully Submitted,

LATHROP GAGE LLP

By: /s/ Peter F. Daniel

William G. Beck MO #26849

Peter Daniel MO #33798

Allyson E. Cunningham MO #64802

2345 Grand Blvd., Ste. 2200

Kansas City, MO 64108-2618

Telephone: (816) 292-2000

Telecopier: (816) 292-2001

wbeck@lathropgage.com

pdaniel@lathropgage.com

acunningham@lathropgage.com

Patricia L. Silva MO #67213

Pierre Laclede Center

7701 Forsyth Blvd., Ste. 500

Clayton, MO 63105

Telephone: (314) 613-2800

Telecopier: (314) 613-2801

psilva@lathropgage.com

ATTORNEYS FOR DEFENDANTS

CERTIFICATE OF SERVICE

I hereby certify that on the 1st day of September, 2017 the foregoing was filed via the Missouri Court's eFiling system, which will automatically serve an electronic copy upon the following counsel of record. In addition, the undersigned certifies that he signed the original of the foregoing and will maintain it in compliance with Rule 55.03.

Joshua D. Hawley
Attorney General, State of Missouri
Laura Elsbury
laura.elsbury@ago.mo.gov
Joel Reschly
joel.reschly@ago.mo.gov
Cara C. Stuckel
cara.stuckel@ago.mo.gov
Michael D. Quinlan
michael.quinlan@ago.mo.gov
P.O. Box 899
Jefferson City, MO 65102

ATTORNEYS FOR PLAINTIFF

/s/ Peter F. Daniel
An Attorney for Defendants